AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE PAGE OF PAGES

1 6
2. AMENDMENT/MODIFICATION NC. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (Ifap;!ﬁcab!e)
PS07 08/30/2017 EQWPMA-16-5127
6. ISSUED BY CODE WPH1AB 7. ADMINISTERED BY {if olher than Item 6) CODE | WPH1AB
R&A Center 2 R&A Center 2
301 7th Street, SW 301 7th Street, SW
Room 6049 Room 6049

Washington, DC 20407 United States

Washington, DC 20407 United States

8. NAME AND ADDRESS OF CONTRACTOR (No., streef, county, State and ZIP Code) (X) 9A. AMENDMENT OF SOLICITATION
1 NO.

DCM ARCHITECTURE & ENGINEERING, LLC Committed

339 N FRONT ST STEA Ef!.f.«ewﬁgum.uw,mmJ ] 9E. DATED (SEE ITEM 11)

CAMDEN, NJ 81021
DUNS: 788771983
Cage Code: 4ME27

10A. MODIFICATION OF CONTRACT/ORDER NO.
G8-11-P-16-YT-C-7473

10B. DATED (SEE ITEM 13)

CODE [FACILITY CODE

Aug 24, 2016

11. THIS ITEM ONLY APPLIES TO A

MENDMENTS OF SOLICITATIONS

[] The above numbered soiicitation is amended as set forth n Item 14. The hour and date specified for receipt of Offers [ s extendee,

D is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning copies of the amendment;

(b) By acknowledging receipt of this amendment on each copy of the offer submitted;

or (c) By separate letter or telsgram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPEGIFIED MAY RESULT IN REJECTION OF YOUR QFFER. if by virtue of this
amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the sclicitation

and this amendment, and is received prior {o the opening hour and date specified.

12, ACCOUNTING AND APPROPRIATION DATA (¥ required)
Modification Obligation Amount: $30,867.50

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED [N ITEM 14.

A. THIS CHANGE ORDER IS 1ISSUED PURSUANT TO: (Specify authority)

CHECK ONE
_— INITEM10A.

[

THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO.

[l

date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation

OF FAR 43.103(b).

FAR 52-243-4 Changes

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and autharity)

[]

E. IMPORTANT: Contractor [ | is not, is required to sign this document and return

copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where foasible.)

See Attached

Except as provided herein, il terms and conditions of the document referenced in ltem 9A

or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NANE AND TITLE OF SIGNER (Type or prind)

Exec \If

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or piini)
Tony Hubbard, Contracting Officer

15B. CONTRACTO

{Signature of person authorized to sign)

16C. DATE SIGNED

(Signeture of Centracting Ofificer) /30/ 2017

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
rescrived by GSA FAR (48 CFR) 53.243



Description of Amendment/Modification

Contract GS-11-P-16-YT-C-7173 for the Design Build to Replace Underground Hot Water Loop (NAC) is hereby
modified (PS07) to add the following items to the Design-Build Hot Water Loop project at the Nebraska Avenue
Complex, 3801 Nebraska Avenue, Washington, DC:

Add for Street Patching at NAC3
Add for Street Patching between NAC7 and NAC18

Original contract amount_

Modification AAO1
Modification PS0O
Modification PS03
Modification PS04
Modification PS05
Modification PS06
Modification PS07

Revised contract amount $1,728,417.49

The period of performance completion date (11/30/17) and all other terms and conditions remain unchanged.
Should you have any questions regarding this modification, please contact the Contract Specialist
(michele.appello@gsa.gov), or the COR (john.stewart@gsa.gov).

GS-11-P-16-YT-C-7173/PS07



SF30 List of Accounting Strings

Amount
Obligated

Accounting String

EN-GS-11-P-16-YT-C-7173.2016.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC 143
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.K01.RDC03608.DC1432NA.083.........
EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL11.V04.RDC03690.DC1432NA.084.........
EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL26.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

GS-11-P-16-YT-C-7173/PS07



PAGE OF

ITEM NO., FORM OR
STOCK NUMBER

DESCRIPTION OF ARTICLES OR SERVICES

UNIT
OF
ISSUE

QUAN-
TITY

0001

0002

0003

DB Hot Water Loop

Design/Build Replacement of
Underground Hot Water Loop.

Period of Performance: 120 DAYS
FROM NTP
EN-GS-11-P-16-YT-C-7173.2016.192X
.11.P11B0001.PG54.PG413.N20
.RDC03439.DC1432NA.080....
.RDC03439DC1432NA.CIPIMP.1..

Obigateo: QNN

PoP: 09/08/2016 - 10/15/2017

MOD PS02

EMERGENCY UNDERGROUND HOT WA
PIPE REPAIRS. Provide all

materials, equipment, tools,

labor and equipment to excavate

and repair medium temperature

hot water supply and return line.
EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PG413.K01
.RDC03608.DC1432NA.083.........

Obligated [N

PoP: 09/08/2016 - 10/15/2017

MOD PS03

Per the scope of work, provide
testing and sampling of
suspected asbestos containing
materials (ACM) and extend the
POP 229 calendar days to

UNIT

PRICE AMOUNT

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS07



PAGE OF

5 6
ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- UoNg UNIT AMOUNT
STOCK NUMBER TTY | souE PRICE
10/15/2017.

EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PGL11.V04
.RDC03690.DC1432NA.084.........

Obligated: [N

PoP: 09/08/2016 - 10/15/2017

0004 MOD PS04

Per the scope of work, conduct
abatement of Asbestos Containing
Materials (ACM) and extend POP

30 days
EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PGL26.V04
.RDC03690.DC1432NA.084.........
Obligated:

PoP: 09/08/2016 - 11/15/2017

Per the scope of work, provide

all labor, materials, equipment

and supervision for additional

cutting and breaking for trench
concrete demolition and extend

the POP 15 days to 11/30/2017.
EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PG413.N20
.RDC03439.DC1432NA.080....
.RDC03439DC1432NA.CIPIMP.1..

Obligated [N

PoP: 09/08/2016 - 11/30/2017

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS07



PAGE OF

6 6
ITEM NO., FORM OR DESCRIPTION OF ARTICLES OR SERVICES | QUAN- UoNg UNIT AMOUNT
STOCK NUMBER TTY | souE PRICE

0006 MOD PS06

Per the scope of work, demo

asphalt, excavate and back fill

and pave asphalt.
EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PG413.N20
.RDC03439.DC1432NA.080....
.RDC03439DC1432NA.CIPIMP.1..

Obligated: [N

PoP: 09/08/2016 - 11/30/2017

0007 MOD PSO07

Per the scope of work, provide
additional concrete cutting and
breaking, additional equipment,
demolition effort, and special
handling/recycling at the

crossing of NAC17 to NAC18 and
at NAC 19.
EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PG413.N20
.RDC03439.DC1432NA.080....
.RDC03439DC1432NA.CIPIMP.1..

Obligated: [N

PoP: 09/08/2016 - 11/30/2017

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS07



REQUISITION/ PROCUREMENT REQUEST FOR EQUIPMENT
SUPPLIES OR SERVICES (Instructions on reverse)

PAGE  OF
1 4  PAGES

2. REQUISITION/PROCURMENT 3. ACT NUMBER

REQUEST NO.
EQWPMA-16-5127-M0014

EN-GS-11-P-16-YT-C-7173

4. DATE PREPARED

8/30/2017

5. JOB/PROJECT NUMBER

6. TO (Stockroom/Contracting office, Name and Location)
GSA,FACILIT ES MANAGMENT & SERVICE PROGRAMS DIVISION
301 7TH STREET SW

ROOM 3660

WASHINGTON , DC 20407

GSA,FACILITIES MANAGMENT & SERVICE PROGRAMS DIVISION
WPMA

301 7TH STREET SW

ROOM 3660

WASHINGTON , DC 20407

202 205 8950

7. FROM (Requisitioning office, Name, Symbol, Location and Telephone Number)

8. FOR INFORMATION CALL (Name and Telephone Number)
Philip Kost - 202-401-7075

GSA,FAC LITIES MANAGMENT & SERVICE PROGRAMS DIVISION
WPMA
202.205.8950

9. RECEIVING OFFICE (Name, Symbol and Telephone Number)

10. ACCOUNTING CLASSIFICATION

11. SHIP TO (Address, ZIP Code and Telephone Number)

FUND ORG. CODE B/A CODE O/C CODE
3801 Nebraska Avenue
WASHINGTON , DC 20016
FUNC CODE C/E CODE PROJ/POS. NO.
WI/ITEM CC-B PRT/CRFT 12. CONTRACT NUMBER
SEE LINE ITEMS GS-11-P-16-YT-C-7173

ITEM NO. FORM OR
STOCK NUMBER
(13)

DESCRIPTIONS OF ARTICLES OR SERVICES | TITY ISSUE
(14)

QUAN- [UNITOF|  UNIT
PRICE
(15) (16) (17)

AMOUNT
(18)

See below for additional information

IF ADDITIONAL SPACE IS REQUIRED, USE GSA FROM 49A, REQUISITION/PROCUREMENT REQUEST

INCLUDING

19. TOTAL AMOUNT }
CONTINUATION

$1,728,417.49

20a. TYPED NAME AND TITLE OF FUND CERTIFYING OFFICAL

21a. TYPED NAME OR REQUISTIONER
Susan Mace

20b. SIGNATURE

22. LIST ATTACHMENTS

Committed

DATE 21b. SIGNATURE DATE
23a. TYPED NAME OF APPROVING OFFICAL
John D. Stewart
23b. SIGNATURE DATE
24. SHIPPED BY
FREIGHT PARCEL POST EXPRESS MAIL
25 FILLED BY 26. PACKED BY 27. CHECKED BY

28. BILL OF LADING NUMBER

29. DATE SHIPPED

GENERAL SERVICES ADMINISTRATION

GSA FORM 49 (REV. 7-91)



REQUISITION/PROCUREMENT REQUEST FOR
EQUIPMENT, SUPPLIES OR SERVICES (Continuation)

PAGE OF

2. REQUISITION/PROCUREMENT
REQUEST NO.

EQWPMA-16-5127-M0014

3. ACT NUMBER

EN-GS-11-P-16-YT-C-7173

4. DATE PREPARED

08/30/2017

ITEM NO., FORM OR
STOCK NUMBER

DESCRIPTION OF ARTICLES OR SERVICES

QUAN-
TITY

0001

0002

0003

0004

DB Hot Water Loop

Design/Build Replacement of
Underground Hot Water Loop.

Period of Performance: 120 DAYS

FROM NTP
WPMA-16-5127.2016.192X.11
.P11B0001.PG54.PG413.N20.RDC03439
.DC1432NA.080....
.RDC03439DC1432NA.CIPIMP.1..

Committed: _

PoP: 09/08/2016 - 10/15/2017

MOD PS02

EMERGENCY UNDERGROUND HOT WA
PIPE REPAIRS. Provide all

materials, equipment, tools,

labor and equipment to excavate

and repair medium temperature

hot water supply and return line.
WPMA-16-5127.2017.192X.11
.P11B0001.PG54.PG413.K01.RDC03608
.DC1432NA.083.........

Committed: _

PoP: 09/08/2016 - 10/15/2017

MOD PS03

Per the scope of work, provide

testing and sampling of

suspected asbestos containing

materials (ACM) and extend the

POP 229 calendar days to

10/15/2017.
WPMA-16-5127.2017.192X.11
.P11B0001.PG54.PGL11.V04.RDC03690
.DC1432NA.084.........

Committed: _

PoP: 09/08/2016 - 10/15/2017

MOD PS04

UNIT
OF
ISSUE

UNIT
PRICE

AMOUNT

GENERAL SERVICES ADMINISTRATION

GSA FORM 49A (REV. 7-91)



REQUISITION/PROCUREMENT REQUEST FOR
EQUIPMENT, SUPPLIES OR SERVICES (Continuation)

PAGE OF

2. REQUISITION/PROCUREMENT
REQUEST NO.

EQWPMA-16-5127-M0014

3. ACT NUMBER

EN-GS-11-P-16-YT-C-7173

4. DATE PREPARED

08/30/2017

ITEM NO., FORM OR
STOCK NUMBER

DESCRIPTION OF ARTICLES OR SERVICES

QUAN-
TITY

0004

0005

0006

0007

MOD PS04

Per the scope of work, conduct
abatement of Asbestos Containing
Materials (ACM) and extend POP

30 days

WPMA-16-5127.2017.192X.11
.P11B0001.PG54.PGL26.V04.RDC03690
.DC1432NA.084.........

Committed: _

PoP: 09/08/2016 - 11/30/2017

MOD PS05

Per the scope of work, provide

all labor, materials, equipment
and supervision for additional
cutting and breaking for trench
concrete demolition and extend
the POP 15 days to 11/30/2017.
WPMA-16-5127.2017.192X.11
.P11B0001.PG54.PG413.N20.RDC03439
.DC1432NA.080....
.RDC03439DC1432NA.CIPIMP.1..

Committed: _

PoP: 09/08/2016 - 11/30/2017

MOD PS06

Per the scope of work, demo

asphalt, excavate and back fill

and pave asphalt.
WPMA-16-5127.2017.192X.11
.P11B0001.PG54.PG413.N20.RDC03439
.DC1432NA.080....
.RDC03439DC1432NA.CIPIMP.1..

Committed: _

PoP: 09/08/2016 - 11/30/2017

MOD PSO07

UNIT
OF
ISSUE

UNIT
PRICE

AMOUNT

GENERAL SERVICES ADMINISTRATION

GSA FORM 49A (REV. 7-91)



REQUISITION/PROCUREMENT REQUEST FOR

PAGE OF

EQUIPMENT, SUPPLIES OR SERVICES (Continuation) 3 4
2. REQUISITION/PROCUREMENT 3. ACT NUMBER 4. DATE PREPARED
REQUEST NO.
EQWPMA-16-5127-M0014 EN-GS-11-P-16-YT-C-7173 08/30/2017
UNIT
ITEM NO., FORM OR QUAN- UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TITY |325 ] PRICE AMOUNT

Per the scope of work, provide
additional concrete cutting and
breaking, additional equipment,
demolition effort, and special
handling/recycling at the

crossing of NAC17 to NAC18 and
at NAC 19.
WPMA-16-5127.2017.192X.11
.P11B0001.PG54.PG413.N20.RDC03439
.DC1432NA.080....
.RDC03439DC1432NA.CIPIMP.1..

Committed: _

PoP: 09/08/2016 - 11/30/2017

GENERAL SERVICES ADMINISTRATION

GSA FORM 49A (REV. 7-91)



Proposed Change Order V4
DCM g ’

Date: 8/28/2017

Project: GSA NAC Design-Build Hot Water Loop
3801 Nebraska Ave., NW

Washington, DC 20407

Contract No.: GS-11-P-16-YT-C-7173

To: Stephen Haag, Project Manager
US GSA 301 7th Street SW Washington, DC 20407

The Contract is requested to be modified as per the following additional scope:

Subject:
Mod PSO07 - Underground Concrete at the crossing of NAC17 to NAC18, at NAC19, and at the main
intersection of Zone 2.

1. Add for all work requested.
(Change Order Amount)
Previous Approved Change Order Amount
(Base Contract)

(New Contract Total)

Contractor's Request for Change Order - Proposed Scope of Work

It was discovered that the sub-base under the asphalt pavement was hardened concrete. This unforeseen site
condition requires additional cutting and breaking, additional equipment, demolition effort, special
handling/recycling, and proper disposal of the spoils. After the discovery at NAC7, DCM dug test pits at four
locations to determine the extent of the concrete under asphalt. Concrete was found at the crossing of NAC17 to
NAC18 and at NAC19. Concrete was not found at test pit of Zone 2 main intersection and NAC21.

At the crossing of NAC17 to NAC18, the extent of the condition is approximately 2’ wide x 45’ long x 8" - 12"
thick.

At NAC19, the extent of the condition is approximately 2’ wide x 20’ long x 8” - 12" thick.

During the road crossing at the Zone 2 main intersection a swath of concrete was discovered, the extent of the
condition is approximately 4’ wide x 70’ long x 8” - 12" thick.

DCM ARCHITECTURE & ENGINEERING, LLC




Change Order 007 - Mod PS07 DATE: 8/28/17

CONTRACT TITLE: Contract: GS-11-P-16-YT-C-7051
GSA NAC Design-Build Hot Water Loop

PRIME CONTRACTOR'S WORK Revisions/Comments

1 E)irect Materials

2 Direct Labor

3 Rental Equipment

4 SUBTOTAL add lines 1-3
5 Prime's Overhead % of line 4
6 Prime's Profit % of line 4
7 GRAND SUBTOTAL add lines4-6

Prime Remarks:

SUB-CONTRACTOR'S WORK Revisions/Comments

8 Direct Materials

9 Direct Labor

10 Rental Equipment

11 SUBTOTAL on Direct add lines 8 - 10
12 Sub-Contractors Overhead % of line 11

13 Sub-Contractors Profit % of line 11

14 SUBTOTAL on Direct add lines 11 -13
15 2nd Tier Subcontractor Costs

16 Overhead on 2nd Tier Subcontractor % of line 15
17 SUBTOTAL 2nd Tier add lines 15 - 16
18 GRAND SUBTOTAL add lines 14 & 17

Sub Remarks.

19 Prime Grand Subtotal Line7

20 1st Tier Grand Subtotal Line 18

21 Primes Overhead on 1st Tier Sub % of line 20
22 GRAND SUBTOTAL add lines19-21
23 Primes Bond % of line 22

24 TOTAL COST add lines 22 & 23




Change Order 007 - Mod PS07

|BREAKDOWN OF DIRECT COSTS | | | Date:| 28-Aug;17|
hourl Man Da

Sheetmetal

Laborer

Carpenter

Painter

Electrician

Plumber

Pipefitter

Superintendant

ITEMS OF WORK FOR Qry UNIT MATERIAL LABOR EQUIPMENT
Prime Contractor Unit Cost I Total Cost Unit Cost I Total Cost Daysl Ratel Total
General Condition
Site Superintendant

Suitability Coordinator
01 31 00 Project Management & Coordination

01 51 00 Temporary Utilities

01 54 00 Construction Aids

01 55 00 Vehicular Access and Parking
01 71 00 Examination & Preperation

01 74 00 Cleaning & Waste Management

01 32 00 Construction Progress Documentation

otal (Rental) 9000.00
DIRECT Prime Contractor's TOTALS $2,200.00 $4,830.00
ITEMS OF WORK FOR Qry UNIT subcontractors Labor EQU PMENT
Sub-Contractor 1st Tier Unit Cost Total Cost Unit Cost Total Cost Days! Total
Site Sub-Contractor

De La Vega

DIRECT Contractor's TOTALS

9,350.00




NAC Hot Water Loop Replacement PS07

SCOPE OF WORK

August 21, 2017

Project: NAC Hot Water Loop Replacement
Contract: GS-11-P-16-YT-C-7173

Mod No: PS07

Background

It was discovered that the sub-base under the asphalt pavement was hardened concrete. This
unforeseen site condition requires additional cutting and breaking, additional equipment,
demolition effort, special handling/recycling, and proper disposal of the spoils. After the
discovery at NAC7, DCM dug test pits at four locations to determine the extent of the concrete
under asphalt. Concrete was found at the crossing of NAC17 to NAC18 and at NAC19.
Concrete was not found at test pit of Zone 2 main intersection and NAC21

1. At the crossing of NAC17 to NAC18, the extent of the condition is approximately 2’ wide
x 45’ long x 8” - 12” thick.

2. At NAC19, the extent of the condition is approximately 2’ wide x 20’ long x 8” - 12” thick.

3. During the road crossing at the Zone 2 main intersection a swath of concrete was
discovered, the extent of the condition is approximately 4’ wide x 70’ long x 8” - 12” thick.

Scope

Furnish all labor, materials, equipment, special handling, supervision, and administrative
services to extract, remove from premises, and properly recycle in accordance with contract
documents. The extent of the condition is approximately 2’ wide x 125' long x 8-12" thick.

Hours of Work:
Regular working hours are generally from 6:00 AM to 5:00 PM, Monday — Friday and weekends.

Security Access:

Access to the NAC campus and buildings is permitted only to cleared individuals. All contractor
personnel must be US citizens or US persons as defined by ITAR and shall be cleared with the
DHS Office of Security, Physical Security Division, and Visitor Management Office. All persons
working on this project are subject to a routine background check and must be approved by

June 23,2017 Page 1



NAC Hot Water Loop Replacement PS07

DHS before they enter the campus for work. Contact GSA to obtain the “Personnel Access
Request” form to be completed and submitted a minimum of 72 hours in advance of arrival to
the campus for the first time. The Government will not be responsible in any way for delays
caused by security clearance procedures. Contractor project managers shall submit this
completed form to the GSA project manager for processing. DHS will provide escorts when
required. Additional security submittals may be required for individuals working in classified
areas of the campus.

Site Cleanup:

The Contractor will provide barriers and signage during construction. The site is to be cleaned
up daily. Dirt and mud that is outside the construction site must be cleanup immediately. The
site and surrounding landscaping must be restored to preconstruction condition or better. The
contractor will obtain advance approval for any materials or equipment stored at the site.

Period of Performance:

Period of Performance is 0 Calendar days following Notice to Proceed. (Note: existing project
float will be consumed to complete this additional work)

(End of Scope)

June 23,2017 Page 2





